We started getting familiar with the Git workflow and learn how to cooperate together. We discussed the project, its features and plans regarding it. Afterwards, we started working on answers for questions in sections CW1.2-1.5.

Progress report

Date: 03 November 2020

Meeting attendance

Muhammad Munir Shuaibu, UP820449 Matthew, up839664 Kamil, up927804 Mubanga, UP773284 ## Progress since last report. We started getting familiar with the Git workflow and learn how to cooperate together. We discussed the project, its features and plans regarding it. Afterwards, we started working on answers for questions in sections CW1.2-1.5.

Tasks for next meeting

Issues blocking progress

On schedule: YES

Progress report

Date: 06 November 2020

Meeting attendance

Muhammad Munir Shuaibu, UP820449 Matthew, up839664 Kamil, up927804 Mubanga, UP773284

Progress since last report:

- We elaborated on some of the answers that we discussed earlier.
- We continued working on the rest of the tasks.
- We ticked all the checklist points, created a declaration and prepared the repository to be submitted.

Tasks for next meeting

Issues blocking progress

On schedule: YES

Progress report

Date: 13 November 2020

Meeting attendance

Muhammad Munir Shuaibu, UP820449 George Sigalas, UP933287 Matthew, up839664 Kamil, up927804 Mubanga, UP773284

Progress since last report:

- We elaborated on some of the answers that we discussed earlier.
- We continued working on the rest of the tasks.
- We ticked all the checklist points, created a declaration and prepared the repository to be submitted.

Tasks for next meeting

Issues blocking progress

On schedule: YES

Progress report

Date: 20 November 2020

Meeting attendance

Muhammad Munir Shuaibu, UP820449 George Sigalas, UP933287 Matthew, 10839664 Kamil, up927804 Mubanga, UP773284

Progress since last report:

- Discussed on the approach we'll take on CW2.
- Layed out some basic structure.
- Research on SRS.

Tasks for next meeting

- Reasearch more on SRS
- Expand on task 2.2-2.4

Issues blocking progress

On schedule: YES

Progress report

Date: 27 November 2020

Meeting attendance

Muhammad Munir Shuaibu, UP820449 George Sigalas, UP933287 Matthew, up839664 Kamil, up927804 Mubanga, UP773284

Progress since last report:

- Researched more on SRS, found examples, and started creating prototypes.
- Tasks 2.2 and 2.3 completed
- Tasks 2.4-2.7 structured.

Tasks for next meeting

- Refine 2.2 2.3
- Expand the rest of the tasks.
- Create a prototype.

Issues blocking progress

On schedule: YES

Progress report

Date: 12 December 2020

Meeting attendance

Muhammad Munir Shuaibu, UP820449 George Sigalas, UP933287 Matthew, up839664 Kamil, up927804 Mubanga, UP773284

Progress since last report:

- Tasks 2.2-2.6 done.
- Starting to reformat and gather all information to one document.

Tasks for next meeting

• Complete CW2, expand user requirements and functional analysis.

Issues blocking progress

On schedule: YES

Progress report

Date: 10 December 2020

Meeting attendance

Muhammad Munir Shuaibu, UP820449 George Sigalas, UP933287 Matthew, up839664 Kamil, up927804 Mubanga, UP773284

Progress since last report:

- All tasks done.
- Refining and Reformatting.
- Compiling all information.

Tasks for next meeting

Issues blocking progress

On schedule: YES

