

Meeting attendance

George Sigalas, UP933287

Progress since last report

- Registration Scenario & Use Cases.
- PlantUML Diagrams for Registration.

Tasks for next meeting

- Skill Browser Scenario & Use Cases
- Skill Card Scenario & Use Cases
- PlantUML Diagrams for Skill Browser.
- PlantUML Diagrams for Skill Card.

Issues blocking progress

Team is MIA

On schedule: NO

Progress report

Meeting attendance

George Sigalas, UP933287

Progress since last report

- Skill Browser Scenario & Use Cases.
- Skill Card Scenario & Use Cases.
- Teaching Session Scenario & Use Cases.
- User Profile Scenario & Use Cases.
- PlantUML Diagrams for 3.1.
- Mock UI is almost done.
- Architecture diagram is in progress.

Tasks for next meeting

- Review Scenarios and User Cases.
- Review UI.
- Finish the Architecture Diagram.

Issues blocking progress

On schedule: YES

Progress report

Meeting attendance

George Sigalas, UP933287 Mubanga Chisanga, UP773824 Kamil Muzyka, UP927804 Muhammad Munir Shuaibu, UP820449 Matthew Gilby, UP839664

Progress since last report

- CW3.1 is done.
- CW3.2 is halfway through.
- CW3.4 is almost done.
- CW3.3 is halfway through.

Tasks for next meeting

- 3.1 to new standards.
- 3.2 to new standards.
- Finish 3.3 and upload on Github.
- 3.4 Registration Page.

Issues blocking progress

On schedule: YES

Progress report

Meeting attendance

George Sigalas, UP933287 Mubanga Chisanga, UP773824 Kamil Muzyka, UP927804 Muhammad Munir Shuaibu, UP820449

Progress since last report

- CW3.1 to new standards is done.
- \bullet CW3.2 is done.
- CW3.4 is done.
- CW3.3 is almost done.

Tasks for next meeting

• 3.3 review and complete.

Issues blocking progress

On schedule: YES

Progress report

Meeting attendance

George Sigalas, UP933287 Mubanga Chisanga, UP773824 Kamil Muzyka, UP927804 Muhammad Munir Shuaibu, UP820449 Matthew Gilby, UP839664

Progress since last report

- CW3.1 is done.
- CW3.2 is done.
- CW3.4 is done.
- CW3.3 is done.
- Review and submit

Tasks for next meeting

Issues blocking progress

On schedule: YES

Progress report

Meeting attendance

George Sigalas, UP933287

Progress since last report

- Continuous Integration & Continuous Deployment through Docker and Github Package Registry.
- Basic testing on Github Actions.
- Basic CRUD User API created.
- User Authentication API in development.
- Database initialisation and Associations.

Tasks for next meeting

- Further API work.
- Convert github docker action to a self hosted runner to be able to automatically generate documents.

Issues blocking progress

On schedule: YES

Progress report

Meeting attendance

George Sigalas, UP933287 Mubanga Chisanga, UP773824

Progress since last report

- User API set up (Registration/Login/Authentication/CRUD)
- Skill API set up (CRUD)
- Request API set up (CRUD)
- Github Actions building and basic testing (The Action will try to run the Server and database. If there are any errors during the build process the build will fail.)
- Automatic document generation through JSDoc.
- Chat API in progress.
- Client UI development in progress.

Tasks for next meeting

- Chat API
- Unit Testing
- Frontend.

Issues blocking progress

On schedule: YES